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ESTIMATE RUN 02/13/2014

ESTIMATE SUMMARY 15:59:45

CONTID: C16697         ESTIMATE NO: 0006 PROG 2005

PCN: 16697-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 125 MICHIGAN RIVER BRIDGE ( PERCENT TIME:

PROJECT NO: BR1251-007                    

SH 125 MICHIGAN RIVER BRIDGE (

NAME OF ROAD: 125A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 02/13/2014 DATE TIME STARTED 08/13/2012

4901 S. Windermere St DATE LET 04/05/2012 DATE WORK BEGAN 08/13/2012

 DATE AWARDED 04/11/2012 DATE TIME STOPPED 06/07/2013

 DATE CONTRACT EXECUTED 04/25/2012 DATE ACCEPTED 06/07/2013

Littleton CO 80120                  DATE NOTICE TO PROCEED 08/13/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,482,296.75 PARTICIPATING $ $ 25,207.89

AWARD PROJECT AMT: 1,488,946.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,834.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

98.19%

26,902.16

25,207.89

25,207.89

46,042.08

$

$

$

$

1,455,394.59

0.00

1,455,394.59

0.00

1,455,394.59

-1,500.00

0.00

1,453,894.59

0.00

AMOUNT DUE 1,453,894.59 46,042.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,042.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

98.0 TIME ALLOW: 105

ORIG TIME ALLOW: 100
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PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.850

0.000

201-00001  
 

18,500.001.850

0.00

1.850

ACRE

10,000.00000

0010 Removal of Asphalt Mat 1,050.000

0.000

202-00220  
 

5,250.001,050.000

0.00

1,050.000

SY  

5.00000

0015 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

4.00000

0020 Removal of Bridge 1.000

0.000

202-00400  
 

56,300.001.000

0.00

1.000

EACH

56,300.00000

0025 *Removal of Ground Sign 5.000

0.000

202-00810  
 

300.005.000

0.00

5.000

EACH

60.00000

0030 Removal of Fence 70.000

0.000

202-01000  
 

210.0070.000

0.00

70.000

LF  

3.00000

0035 Removal of Guardrail Type 3 263.000

0.000

202-01130  
 

1,578.00263.000

0.00

263.000

LF  

6.00000

0040 Removal of End Anchorage 4.000

0.000

202-01300  
 

1,200.004.000

0.00

4.000

EACH

300.00000

0045 Embankment Material (Complete In Place) 5,075.000

0.000

203-00060  
 

60,900.005,075.000

0.00

5,075.000

CY  

12.00000

0050 Muck Excavation 29.000

0.000

203-00100  
 

174.0029.000

0.00

29.000

CY  

6.00000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.00000
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PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 20.000

0.000

203-01510  
 

2,900.0020.000

0.00

20.000

HOUR

145.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

145.00000

0070 Combination Loader 0.000

12.000

203-01594  
 

1,140.0012.000

1,140.00

12.000

HOUR

95.00000

0075 Potholing 4.000

0.000

203-01597  
 

700.004.000

0.00

4.000

HOUR

175.00000

0080 Structure Excavation 715.000

0.000

206-00000  
 

7,150.00715.000

0.00

715.000

CY  

10.00000

0085 Structure Backfill (Class 1) 372.100

0.000

206-00100  
 

13,023.50372.100

0.00

372.100

CY  

35.00000

0090 Shoring 1.000

0.000

206-01750  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0095 Topsoil 535.000

0.000

207-00205  
 

2,675.00535.000

0.00

535.000

CY  

5.00000

0100 Stockpile Topsoil 408.000

0.000

207-00210  
 

1,632.00408.000

0.00

408.000

CY  

4.00000

0105 Wetland Topsoil 243.000

0.000

207-00305  
 

6,075.00243.000

0.00

243.000

CY  

25.00000

0110 Erosion Log (12 Inch) 2,300.000

0.000

208-00002  
 

9,200.002,300.000

0.00

2,300.000

LF  

4.00000
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PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

850.001.000

0.00

1.000

EACH

850.00000

0125 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,100.00000

0130 Removal and Disposal of Sediment (Labor) 40.000

0.000

208-00103  
 

1,200.0040.000

0.00

40.000

HOUR

30.00000

0135 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

900.0010.000

0.00

10.000

HOUR

90.00000

0140 Erosion Control Supervisor 100.000

0.000

208-00206  
 

18,000.00100.000

0.00

100.000

DAY 

180.00000

0145 Temporary Berms 525.000

0.000

208-00300  
 

10,500.00525.000

0.00

525.000

LF  

20.00000

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

300.00000

0155 Seeding (Native) 1.000

0.000

212-00006  
 

1,200.001.000

0.00

1.000

ACRE

1,200.00000

0160 Seeding (Wetlands) 0.500

0.000

212-00028  
 

1,650.000.500

0.00

0.500

ACRE

3,300.00000

0165 Soil Conditioning 1.000

0.000

212-00032  
 

2,200.001.000

0.00

1.000

ACRE

2,200.00000
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PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Spray-on Mulch Blanket 2.600

0.000

213-00012  
 

5,720.002.600

0.00

2.600

ACRE

2,200.00000

0175 Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.000

ACRE

1,100.00000

0180 Soil Retention Blanket (Excelsior) 94.200

0.000

216-00015  
 

310.8694.200

0.00

94.200

SY  

3.30000

0185 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

0190 *Health and Safety Officer 20.000

0.000

250-00110  
 

1,800.0020.000

0.00

20.000

HOUR

90.00000

0195 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

130.00000

0200 Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

0.000

TON 

24.00000

0205 Aggregate Base Course (Class 6) 2,359.460

0.000

304-06000  
 

42,470.282,359.460

0.00

2,359.460

TON 

18.00000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

300.00000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 425.650

0.000

403-34731  
 

74,488.75425.650

0.00

425.650

TON 

175.00000

0220 *Emulsified Asphalt (Slow-Setting) 0.000

150.000

411-10255  
 

750.00150.000

750.00

150.000

GAL 

5.00000
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PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

3.00000

0230 Riprap (12 Inch) 134.000

0.000

506-00212  
 

10,050.00134.000

0.00

134.000

CY  

75.00000

0235 *Concrete Class D (Box Culvert) 755.000

0.000

601-03030  
 

453,000.00755.000

0.00

755.000

CY  

600.00000

0240 *Reinforcing Steel 174,694.000

0.000

602-00000  
 

131,020.50174,694.000

0.00

174,694.000

LB  

0.75000

0240 MATERIAL ALLOWANCE Black Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.47000

0245 Fence Barbed Wire With Treated Wooden Posts 0.000

0.000

607-01100  
 

0.000.000

0.00

0.000

LF  

5.65000

0250 *Fence (Plastic) 1,468.000

0.000

607-11525  
 

2,936.001,468.000

0.00

1,468.000

LF  

2.00000

0255 *Delineator (Type I) 6.000

0.000

612-00001  
 

132.006.000

0.00

6.000

EACH

22.00000

0260 *Delineator (Type III) 4.000

0.000

612-00003  
 

92.004.000

0.00

4.000

EACH

23.00000

0265 *Sign Panel (Class I) 30.000

0.000

614-00011  
 

540.0030.000

0.00

30.000

SF  

18.00000

0270 *Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

0.000

SF  

27.00000
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PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

34.000

0.000

614-01582  
 

1,258.0034.000

0.00

34.000

LF  

37.00000

0280 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0285 *Construction Surveying 0.310

0.690

625-00000  
 

31,000.001.000

21,390.00

1.000

L S 

31,000.00000

0290 *Mobilization 1.000

0.000

626-00000  
 

148,000.001.000

0.00

1.000

L S 

148,000.00000

0295 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

0.000

GAL 

115.00000

0300 Epoxy Pavement Marking 8.800

0.000

627-00005  
 

2,640.008.800

0.00

8.800

GAL 

300.00000

0305 *Flagging 1,214.250

0.000

630-00000  
 

33,999.001,214.250

0.00

1,214.250

HOUR

28.00000

0310 *Traffic Control Inspection 39.000

0.000

630-00007  
 

11,700.0039.000

0.00

39.000

DAY 

300.00000

0315 *Traffic Control Management 98.000

0.000

630-00012  
 

73,500.0098.000

0.00

98.000

DAY 

750.00000

0320 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

2,800.004.000

0.00

4.000

EACH

700.00000

0325 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

630.002.000

0.00

2.000

EACH

315.00000
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PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

88.004.000

0.00

4.000

EACH

22.00000

0335 *Construction Traffic Sign (Panel Size B) 20.000

4.000

630-80342  
 

552.0024.000

92.00

24.000

EACH

23.00000

0340 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

96.004.000

0.00

4.000

EACH

24.00000

0345 *Construction Traffic Sign (Special) 286.000

0.000

630-80344  
 

5,148.00286.000

0.00

286.000

SF  

18.00000

0350 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

25.00000

0360 *Drum Channelizing Device 100.000

0.000

630-80360  
 

3,500.00100.000

0.00

100.000

EACH

35.00000

0365 *Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

144.004.000

0.00

4.000

EACH

36.00000

0370 Concrete Barrier (Temporary) 1,152.000

0.000

630-80370  
 

34,560.001,152.000

0.00

1,152.000

LF  

30.00000

0375 *Traffic Cone 46.000

0.000

630-80380  
 

138.0046.000

0.00

46.000

EACH

3.00000

0380 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

15,200.004.000

0.00

4.000

EACH

3,800.00000
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PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,702.160

F A 

1.00000

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment -21.380

0.000

700-70016  
 

-21.38-21.380

0.00

-21.380

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Asphalt Cement Cost Adjustment 27,276.350

0.000

700-70019  
 

27,276.3527,276.350

0.00

27,276.350

F A 

1.00000

0410 F/A On-The-Job Trainee 635.000

430.000

700-70021  
 

1,065.001,065.000

430.00

1,065.000

HOUR

1.00000

0415 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Erosion Control 0.000

1,405.890

700-70380  
 

1,405.891,405.890

1,405.89

1,405.890

F A 

1.00000

0440 Public Info Services Added Item-Public Information 
Services

1.000

0.000

626-01000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0445 Added Item (Lump Sum)/ Added Items-Removal of Nests and
Netting

3,300.000

0.000

900-00014  
 

3,300.003,300.000

0.00

3,300.000

L S 

1.00000

0450 Added Item (Lump Sum)/ Wingwall connectors for CBC 1.000

0.000

900-00014  
 

11,116.241.000

0.00

1.000

L S 

11,116.24000



CONTID: C16697         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 16697-BID    ESTIMATE RUN 02/13/2014

PROJECT: BR1251-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 Mobilization (w/o Autopay) 2013 Re-mobilization 1.000

0.000

626-00100  
 

23,181.601.000

0.00

1.000

L S 

23,181.60000

0460 Added Item (Lump Sum)/ Removal of Nests and Netting 1.000

0.000

900-00014  
 

3,600.001.000

0.00

1.000

L S 

3,600.00000

CAT 1,436,394.5925,207.891,463,296.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 Field Office (Class 1) 1.000

0.000

620-00001  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0430 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0435 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 19,000.000.0019,000.00CURRENT AMT0400 $ $ $

$ 1,455,394.5925,207.89$1,482,296.75$CURRENT AMTPROJECT TOTAL


